



CHENNAI METROPOLITAN WATER SUPPLY AND SEWERAGE BOARD

CIRCULAR

Proc.No:CMWSSB/ Co-ordn. /Special /010/ 2023

Dt.26.02.2024

Sub: CMWSSB – CRRT works – Revised work plan - instructions - Reç

It is hereby instructed that the physical progress of all the ongoing CRRT/Mitigation of sewage outfall works to be expedited and to be completed in all aspects on or before **30.09.2024**.

In this regard, a revised work plan to be devised immediately in consultation with the Contractor and the concerned CEs/SEs/EEs to submit the revised work schedule for all the CRRT works at the earliest.

xxx sd/- 26.02.2024
Dr.T.G.VINAY I.A.S.,
MANAGING DIRECTOR

Copy to :

1. All CEs
2. All SEs (SEs to circulate to their project EEs/Area Engineers)
3. Co-ordn. Wing to maintain the circular in a stock file
4. O/o.M.D, O/o. Exe. Dir, O/o.F.D, O/o.E.D.
5. Copy to I.T wing to upload the circular in CMWSSB website.